STATE OF HAWAII

FORM DPW.CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF AUGUST 2016
Date: August 31, 2016
CONTRACTOR: Ralph S. Inouye Co., Ltd.
ADDRESS: 500 Alakawa Street, #220E Contract No. 63433 [ -4]/
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No. 12-10-0464
PROJECT TITLE: Kamamalu Building Improvements
CONTRACT IFOR INSPECTION BRANCH USE
[ #SUBMITTAL REGISTER [ "]’COMMENCEMEN’T REQUIREMENTS
Basic Contract Amount $ 24,890,000.00  |oue monthLy. (A PROJECT SCHEOULE
{ -1/ DAILY REPORTS [r‘ﬂ’ PAYROLL AFFIDAY
MONTHLY ESTIMATE CHECKLIST  [4{”CONTRACT NUMBER
i '%FROJECT NAME AND LOCATICH [ AALL SIGNATURES
[ ]ASNEED - WASTE REDUCTION FROGRESS REPORT
CHANGE ORDERS §'_E6!At.-wrim§d:,
Total $ 1,343,341.00 { 1 AIR CONDITION AGGEPTANGE [ ] PAINT ACCEPTANCE

Adjusted Contract Amount 3 26,233,341.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 6047% $ 15,052,004.00
Retained REDUCED [X] 3 -
Amount Subject to Payment $ 15,052,004.00
Payments to Date $ 14,310,004.00
Payments Now Due 3 742,000.00
Payment No. FINAL[ ] 18
Remarks: For projects already Accepled and/or

Completed, defete 5t i t Of Contract Time and FOR OFFICE USE ONLY

[ ]Project Acceptance Date

[ 1Project Gompletion Date
1. Computed ond Cheched by
1 R mended. rogecd Inspecior or Enginner Date

‘o
4 R ed: Area Enginesr'Arch el \/K/l' Date

Clop X Tt

Change Order Total
5403% $ 725,830.00 $ 15,777,834.00
$ - $ =
$ 725,830.00 $ 15,777,834.00
$ 575,230.00 $ 14,885,234.00
$ 150,600.00 $ £92,600.00

2 {certify thal tha above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusons
hava been made Lo this request; and least B0% of our workforce resides in Hawaii. [ )
As a preferred contractor, | have submitted all apprenticeship approval
forms.

RALPH S. INOUYE CO., LTD.

Name of Contractor

==

Brzngh Chied or Dnsingt Engisser Dater

inistralor certfies that change onders have been issued and the work performed

Siate Public Works Admisistratar

SEP1 42016

Data

Ilelie

By signature / T -

WES MIKUNI, CHIEF FINANCIAL OFFICER



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2016

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 63433
PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-0464
0
[ _/gl CONTRACT
3 LICENSE BASI NTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR {IRADE NO. AMOUNT| TO DATE] MPL 5| RETAINED
Ralph S. Inouye Co., Lid General Contraclor ABC-23456 $5,776,302] $7,128.451] 72.92% 5% $356.422|A
:::::::::::II lI:::::: Il::::::.lIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIKIIII iGEIENEEIEENENEENREEENSdEEENRENT
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOQUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE] CMPL % RETAINED
Rambaud Electric . LLC JElectrical C-27178 £2,248 325| $1,011,748] 4500% 5% 50,587
Conlinental Machanical IHVAC ABC-21734 $4,247 78| $3,398,383| B80.00% 5% $169,919
Alakal Mechanical Corp. lP'umbin ABC-7338 $556.186 $222.474| 40 00% 5% $11,123
Honolulu Fire Protection Fire Protection C-27304 $603.210 $301,605| 50 00% 5% $15,080
Concrete Coring Company  |Demclition / Hazmat C-22970 $854,700 $829,059| 97 00% 5% $41,452
Kone Inc, Elevator C-11336 5473,555 $47,356] 10.00% 5% $2.367
Lamrys Painting Unlimied Painting C-28771 $313,937 $47,091] 1500% 5% $2.354
Island Flooring Co., Inc, Carpet / VCT Flooring C-04961 $250,850 $57.882] 23.07% 5% $2,894
Tilecraft, Inc. Tie C-17712 §$544,549 $0 0.00% 5% 50
iEagle Interiors, In¢ Drywall, Ceiling, Plaster  |C-26022 $2,127.038| $1,212,412] 57.00% 5% 560,620
Ilsland Screen Inc Glazing G-13785 51,166,010 50 0.00% 5% $0
IHaas Insulation Acoustical & Insulation C-19954 $3239,500 $152,775] 45.00% 5% $7,638
llntemationai Roofing Roofing BC-18286 $2236,850 $106,583] 45.00% 5% $5,329
Honalulu Painting Co , Lid.  |Waterproofing C-8 $114,528 §51,538| 45.00% 5% $2.576
Federal Welding Structural Steel =-19942 $745,616 $484,650| 65.00% 5% $24,232
Commercial Shelving, In¢ Exterior Sun Shades BC-7065 $290,865 $0| 0.00% 5% $0
#DIV/o! 5% 50
#DIO! 5% 30
#DI1101 5% $0
Total Retained from Subs $15,113698] 3%7,923,553 $306,171|B
524,890,000] $15,052,004|
IIIIIIIIlIIll'l'lIll|l|lllIIIIlllllillII||]IIII|IIlllllllllIIllllIlII|l'|[|||IIIII|IIIII  amlISRIEE AN NN NS RN N RN I SN ENEER
[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $752,593|

I cerlify that the above retentions are correct for this request

Checked/Verified by:

RALPH S. INOUYE CO., LTD

Name of Contractor #

—%*\ 9 /L {(6 Initial - Project inspector or Engineer

By Signature e Date

market value of pledged bonds § 922,451
NOTE: 110% of total retainage §  (867,769)
Cotumnar totals shall be equal in dollar value to that on excess (shortage) of pledged bonds § 54 682

the Manthly Eslimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2016

CONTRACTOR: Ralph S. Incuye Co., Ltd. Contract No.: 63433
PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-0464
] HANGE
I QORDER
9 LICENSE CHANGE ORDER| COMPL, %] RETN AMOUNT
O |[PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPLl “.-_‘.;l RETAINED
Ralph § Inouye Co., Ltd General Contractor ABC-23456 $666,966  $302.363) 4533% 5% $15.118)A
LICENSE CHANGE ORDER SUB} COMPL. %| RETN MOUNT
| SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE QI\IIPLI %) RETAINED
Alakai Mechanical Corp Plumbing ABC-7338 $13,005 $13,005| 100.00% 5% $650
Concrete Coring Company  |Demalilion / Hazmat C-22870 5157,335 $157,335| 100.00% 5% 57,866
Rambaud Electric Elactrical C-27178 $£54.068 $54,068] 100.00% 5% §2,703
Federal Welding Structural Steel C-19842 $92,305 $92,305| 100.00% 5% $4,615
1sland Flooring Co,, Inc Carpet / VCT Flooring C-D4961 $98.527 $59.116| 60.00% 5% $2,955
Eagle Intariors, Inc. Drywall, Ceiling, Plaster  |C-26022 $53,135 $13,284| 25.00% 5% 5664
Kone Inc. Elevatar C-11336 $72.457 $7.246) 1000% 5% $362
Continental Mechanical HVAC ABC-21734 5135.543 £27,108 20 00% 5% $1,355
BDIVIOL 5% 50
#DIVIO! 5% $0
20IVIOL 5% 50
#DIVIO! 5% $0
#DIVIO! 5% S0
2DIVIO! 5% $0
#0IV/0! 5% $0
#DIVIO) 5% $0
#DIVIO! 5% $0
#DIV/0) 5% $0
Total Retained from Subs $676,375|  $423.467 $21,170|B
| $1343341]  $725,830
| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l $36,288|

I certify that the above retentions are correct for this request.

Checked/Verified by:

RALPH S INQUYE CO.. LTD

Name of Contractor #

‘@\‘——* 9 (6 ﬂ 6 Initial - Project Inspector or Engineer
Date

.

By Signature

NOTE
Columnar totals shall be equa! in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAI1L
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 18 PROJECT TITLE: KAMAMALU BUILDING - RENOVATION

BILLING MONTH: August-16 DAGS JOB NO.: 1 2-10-0464 CONTRACT NO.: 63433
CONTRACTOR: INOUYE, RALPH 5. CO., LTD
VENDOR CODE: 7422000
Original Contract Payment Suffix: 1, 2
Suffi Fund Symbaol Amount Earned Retainage Amount Due
0 B12-444M $742,000,00 $ 742,000,00
Totals: $742,000.00 $742,000.00
Change Order Payment Suffix: 3
uffix Fund Symbaol Amount Earned Retainage Amount Due
03 B12-449M $150,600.00 $0.00 $150,600.00
Totals: $150,600.00 $150,600.00
Grand Total: $892,600.00 $892,600.00
2
@
Verified B DATE

ECEIVE

SEP 14 2016

DAGS PUBLIC WOKRS DIV
STAFF SERVICES OFFICE

{This Section for Administrative Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1

Voucher No.

Verified By \%{

A N A

SEP 20 2016



